

Communication

Date	04 july 2026
Team ID	XXXXXX
Project Name	Human Development Index (HDI) Prediction Using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication played a vital role in the successful completion of the Human Development Index (HDI) Prediction Using Machine Learning project. Team members and stakeholders communicated regularly to discuss project progress, resolve issues, share updates, and ensure timely completion of all project milestones.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet / Email	Team Members & Mentor	Share weekly project updates
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code Live Share	Team Members	Resolve coding and model issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor & Team	Review project milestones and receive feedback
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice project presentation and demo
6	GitHub Repository Review	As Needed	GitHub	Team Members	Review source code and track project changes

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the machine learning	Team members collaborated to debug
2	Dataset preprocessing and missing value	Applied data cleaning techniques and
3	Coordinating team members' schedules	Regular WhatsApp communication and